



**PLIPDECOs Annual Schedule of Planned Procurement Activities
For Year 2023-2024**

December 7th, 2023

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Financial Year 2023-2024	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	TBD	Gate Automation Project - Civil and Infrastructural Consultancy	81101500	Civil Engineering Consultancy	29-Mar-24	30-Apr-25	12 Months	Selective	15 Days	Fixed Price
2	TBD	Gate Automation Project - Civil and Infrastructural Works	81101500	Construction Works	29-Mar-24	30-Apr-25	12 Months	Selective	15 Days	Fixed Price
3	TBD	Gate Automation Project - Electrical Design & Installation Consultancy	81101700	EDI Consultancy	29-Mar-24	30-Apr-25	12 Months	Single	N/A	Fixed Price
4	TBD	Gate Automation Project - Electrical Installation	81101700	Electrical Materials and Installation	29-Mar-24	30-Apr-25	12 Months	Selective	N/A	Fixed Price
5	TBD	Gate Automation Project - IT Hardware, Fibre and Networking Consultancy	43220000	IT Network Consultancy	29-Mar-24	30-Apr-25	12 Months	Selective	15 Days	Fixed Price
6	TBD	Gate Automation Project - IT Hardware, Fibre and Networking Installation	43220000	IT Networking Materials and Installation	29-Mar-24	30-Apr-25	12 Months	Open	N/A	Fixed Price
7	TBD	Gate Automation Project - Generator	26111600	Generator	31-Oct-24	31-Jan-25	3 Months	Selective	15 Days	Fixed Price
8	TBD	Container Laydown Yard	72141700	Equipment Rental & Electrical Materials	29-Feb-24	25-Oct-24	8 Months	RFQ	N/A	Fixed Price
9	TBD	Provision of Crane Simulation Training - Training Facility	3116000	Hardware materials	3-Nov-23	22-Dec-23	2 Months	Open	N/A	Fixed Price
10	TBD	CCTV Hardware & Storage	81112300	IT Servers and Materials	31-Jan-24	30-Apr-24	3 Months	Selective	N/A	Fixed Price
11	TBD	Provision of an Ambulance Service	92101902	Ambulance	1-Nov-23	30-Apr-24	5 Months	Selective	N/A	Fixed Price
12	TBD	Rehabilitation Of The RTG Storage Area And Ancillary Works Project (RTG 2023)	72141500	Concrete Civil Infrastructure	17-Nov-23	28-Nov-25	20 Months	Selective	15 Days	Fixed Price
13	TBD	Fender Replacement Project Berth 5 (Retrofitted System)	25111920	Replacement of Existing Fenders	31-May-24	29-Nov-24	3 Months	Single Source	N/A	Fixed Price
14	TBD	Intrusion Systems (Buildings)	46171600	Security Systems	31-May-24	30-Aug-24	2 Months	Single Source	N/A	Fixed Price
15	TBD	Provision of 3 New Terminal Tractor Trucks	24101500	Port Equipment	30-Aug-24	28-Feb-25	6 Months	Selective	10 Days	Fixed Price
16	TBD	Provision of 1 New Empty Container Handler	24101600	Port Equipment	30-Aug-24	28-Feb-25	6 Months	Selective	10 Days	Fixed Price
17	TBD	Provision of 5 New Terminal Trailers	24101600	Port Equipment	30-Aug-24	28-Feb-25	6 Months	Selective	10 Days	Fixed Price
18	TBD	Provision of 2 New Reach Stackers	24101600	Port Equipment	30-Aug-24	28-Feb-25	6 Months	Selective	10 Days	Fixed Price
19	TBD	Provision of 1 New Rubber Tyred Gantry Crane (RTG)	24101600	Port Equipment	30-Aug-24	28-Feb-25	6 Months	Single Source	N/A	Fixed Price
20	TBD	Provision of 1 New Mobile Harbor Crane	24101600	Port Equipment	30-Aug-24	28-Feb-25	6 Months	Selective	10 Days	Fixed Price
21	TBD	Provision of 1 New 35 T Forklift	24101603	Port Equipment	30-Aug-24	28-Feb-25	6 Months	Selective	10 Days	Fixed Price
22	TBD	Provision of 1 New 18 T Forklift	24101603	Port Equipment	30-Aug-24	28-Feb-25	6 Months	Selective	10 Days	Fixed Price
23	TBD	Provision of 1 Tractor/Brush cutter	27112014	Grass Cutter	30-Aug-24	28-Feb-25	6 Months	Selective	N/A	Fixed Price
24	TBD	Pallet Scanners (x1)	46171600	Port Scanners	30-Aug-24	28-Feb-25	6 Months	Selective	15 Days	Fixed Price
25	TBD	OCR System	43232111	IT Systems	30-Aug-24	28-Feb-25	6 Months	Selective	N/A	Fixed Price
26	TBD	Expansion of the LCL Warehouse	3116000	Hardware Materials	30-Aug-24	27-Dec-24	4 Months	Open	N/A	Fixed Price
27	TBD	Provision of Security Services	92121504	Security Guards	12-Jan-24	29-Jan-27	36 Months	Selective	15 Days	Fixed Price
28	TBD	Provision of Transport / Shuttle Services	78111803	Transportation	12-Jan-24	27-Feb-26	24 Months	Open	10 Days	Fixed Price
29	TBD	Disposal of Scrap Metal	11191600	Scrap Disposal	5-Jan-24	9-Feb-24	2 Months	Selective	N/A	Fixed Price
30	TBD	Rental / Provision of Equipment - Generator, Lighting Towers & Portable Toilets (Framework Arrangement)	72141700	Equipment Rentals	31-Jan-24	31-Dec-24	12 Months	Open	N/A	Fixed Price
31	TBD	Safety Supplies (Framework)	47130000	Cleaning and Janitorial Supplies	30-Jan-24	31-Dec-24	12 Months	RFQ	N/A	Fixed Price
32	TBD	Safety Apparel (Framework)	46181500	PPE	30-Jan-24	31-Dec-24	12 Months	RFQ	N/A	Fixed Price
33	TBD	Safety Footwear (Framework)	46181600	PPE	30-Jan-24	31-Dec-24	12 Months	RFQ	N/A	Fixed Price
34	TBD	Office Supplies (Framework)	14111509	Stationery	30-Jan-24	31-Dec-24	12 Months	RFQ	N/A	Fixed Price
35	TBD	Office Supplies - Grocery (Framework)	50000000	Grocery	30-Jan-24	31-Dec-24	12 Months	RFQ	N/A	Fixed Price

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Corporation to issue a solicitation, and (c) confer any rights on suppliers or contractors.